

ENGINEERING CHANGE NOTICE

Date: 01-11-13		ECN #: 399			
Project No.: D412-664	Created By: <i>JS</i>	Checked By: RF			
Project Name: 412 Aft Crosstube	Approved By: <i>JS</i> (proj. manager)	Approved By: N/A (management if req'd)			
Description of Change: RELEASE D412-664-243 REV. A D2896 REV. A PAGE 8 OF 11N-D212-664 REV. B (FOR CREATING IPP'S)					
Notification/Acceptance	Affected	Authorization			
QA	<input checked="" type="checkbox"/>	P201-430			
Production	<input checked="" type="checkbox"/>				
Planning	<input checked="" type="checkbox"/>				
Marketing	N/A				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File		<input checked="" type="checkbox"/>			
Update Pink File		<input checked="" type="checkbox"/>			
Update D-Part Master Binder	<input checked="" type="checkbox"/>		DS	01.11.13	01.11.13 <i>JS</i>
Update Grey Project Binder		<input checked="" type="checkbox"/>			
Update DEO Binder		<input checked="" type="checkbox"/>			
Update Master Document List		<input checked="" type="checkbox"/>			
Update Drawing Approval Record		<input checked="" type="checkbox"/>			
Update Change Record Form	<input checked="" type="checkbox"/>		DS	01.11.13	01.11.13 <i>JS</i>
Move Electronic File	<input checked="" type="checkbox"/>		DS	01.11.13	01.11.13 <i>JS</i>
Notify TCA of Change		<input checked="" type="checkbox"/>			
Notify FAA of Change		<input checked="" type="checkbox"/>			
Update QSI 021		<input checked="" type="checkbox"/>			
Update QSI 036		<input checked="" type="checkbox"/>			
Notes:					
- ROBERTO HAS PROGRAMMED D412-664-243 AND IS IN THE PROCESS OF PROGRAMMING D2896-1 D2896-1. - D412-664-203 WILL BE AT CHG 001 - PROTOTYPE D412-664-203 REQUIRED BY END OF DECEMBER FOR TESTING + CERTIFICATION. - CREATE IPP'S AS REQUIRED. - DRILLING JIG / TEMPLATE MAY NEED TO BE UPDATED - NEW ROLLERS REQUIRED FOR BENDER - TO BE CO-ORDINATED WITH PURCHASE OF NEW BENDER					